

Recompete Positioning Checklist

GovCon Giants | March 2026 Surge

Use this 12-18 month timeline to position for expiring federal contracts. Check off each item as you complete it.

PHASE 1: RESEARCH (18-12 Months Out)

Contract Identification

- ☐ Identify 10-20 expiring contracts in your NAICS code
- ☐ Filter by contract value (your target range)
- ☐ Filter by agency (agencies you want to work with)
- ☐ Note expiration dates and plan backwards

Incumbent Research

- ☐ Research current contract holder (prime contractor)
- ☐ Identify incumbent's size status (small, large, etc.)
- ☐ Research incumbent's past performance on this contract
- ☐ Identify incumbent's strengths and weaknesses
- ☐ Determine if incumbent is a potential teaming partner

Scope Analysis

- ☐ Read the original solicitation (if available)
- ☐ Review contract modifications and task orders
- ☐ Understand the scope of work performed
- ☐ Identify any pain points or gaps in performance
- ☐ Research agency satisfaction with current contractor

PHASE 2: POSITIONING (12-6 Months Out)

Agency Outreach

- ☐ Identify the Contracting Officer for this contract
- ☐ Identify the Small Business Liaison Officer (SBLO)
- ☐ Request a meeting with the SBLO
- ☐ Introduce your company and capabilities
- ☐ Ask about the recompile timeline

Sources Sought Response

- ☐ Monitor SAM.gov for Sources Sought notices
- ☐ Prepare Sources Sought response template
- ☐ Submit response within deadline
- ☐ Include capability statement
- ☐ Highlight relevant past performance

Industry Day Participation

- ☐ Monitor for Industry Day announcements
- ☐ Register and attend Industry Days
- ☐ Prepare questions about the requirement
- ☐ Network with other potential bidders
- ☐ Follow up with contacts made

Teaming Strategy

- ☐ Identify potential teaming partners
- ☐ Approach incumbent about subcontracting (if appropriate)
- ☐ Approach other primes about teaming
- ☐ Execute teaming agreements
- ☐ Define roles and responsibilities

PHASE 3: PRE-SOLICITATION (6-0 Months Out)

Team Finalization

- ☐ Finalize teaming arrangements
- ☐ Execute formal teaming agreement
- ☐ Assign proposal roles to team members
- ☐ Identify key personnel for the contract
- ☐ Obtain commitment letters from key personnel

Capability Statement Update

- ☐ Update capability statement for this specific contract
- ☐ Tailor to agency's needs and language
- ☐ Include relevant past performance
- ☐ Highlight differentiators
- ☐ Review and finalize

Draft Technical Approach

- ☐ Outline your technical approach
- ☐ Identify your discriminators (what makes you different)
- ☐ Document your management approach
- ☐ Prepare staffing plan framework
- ☐ Develop transition plan framework

Past Performance Preparation

- ☐ Identify 3-5 relevant past performance references
- ☐ Contact references and confirm participation
- ☐ Prepare past performance narratives (STAR format)
- ☐ Document metrics and outcomes
- ☐ Obtain performance ratings if available

PHASE 4: PROPOSAL (After RFP Release)

Compliance Matrix

- ☐ Create compliance matrix from RFP requirements
- ☐ Map every requirement to your response
- ☐ Assign section owners
- ☐ Track completion status
- ☐ Verify 100% compliance before submission

Proposal Development

- ☐ Develop detailed technical approach
- ☐ Write management approach section
- ☐ Complete past performance volume
- ☐ Develop pricing (competitive and profitable)
- ☐ Include all required certifications

Review & Submission

- ☐ Conduct internal compliance review
- ☐ Conduct internal quality review (Red Team)
- ☐ Address all review comments
- ☐ Final compliance check
- ☐ Submit before deadline (never on deadline day!)

KEY CONTACTS TO TRACK

Contact	Role	Email	Phone	Notes
	Contracting Officer			
	SBLO			
	Program Manager			

	Incumbent Contact			
	Teaming Partner			

NOTES

Download more resources at: govcongiants.org/bootcamp
Questions? support@govcongiants.com